City of Burbank
San Fernando Bikeway Project
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PROJECT STATUS UPDATE
January 24, 2011



Study Background

* Project Purpose

— Extend Regional (Bikeway) Connectivity for Three cities
— Sylmar/L.A., San Fernando & Burbank

* Addresses City’s residents’ desire for additional bicycle
facilities

* Project included in City’s Bicycle Master Plan and top priority
in both the City’s Plan and L.A. County Bicycle Strategic Plan

e Connectivity to Chandler Bikeway

— Completes part of ultimate extension of the Chandler Bikeway to
the Downtown Burbank Metrolink Station

* Integration with I-5 Freeway HOV realignment project and
grade separation at San Fernando Blvd & Buena Vista St.



Study Background (cont’d)

Project Timeline / Schedule

— Six-Year Project Timeline

* Project Initiation
— City Council approved Metro Call For Projects in 2007
— City awarded Metro Call for Projects grant in late 2008
— LOA w/ Metro early 2009

— Caltrans approved expenditures of federal funds in 2009 ($951,130) for Conceptual Design, P.E.,
and Environmental Documentation

* Consultant Selection
— RFP prepared in early 2010 (six responses to RFP)
— KOA Corporation selected in early/mid 2010 (budget of $352,963)
— Study Initiated mid 2010 (July 26, 2010)

* Predicted Project Completion Date: Late 2016

— Schedule is in parallel to adjacent Metrolink railroad grade separation and I-5 / Empire
Interchange projects.

— Estimated 2014/2016 for a Fully Constructed Class | Bikeway



Study Background (cont’d)

* Project Funding
— Current Project Phase Budget = $951,130

* Preliminary Engineering & Environmental Documentation
— LOA between Metro and City

— Total Project Budget = $8.24 million

 Joint Project Funding
— LOA between Metro and City
— 20% Local Match = $1.64 million
— 80% Federal Funds = $6.6 million



Study Elements

* Project Map

— Study boundaries

* Project Limits from San Fernando Blvd @ Cohasset St.
terminating at Downtown Burbank Metrolink Station
(and proposed bike station)

* Bike path located on east side of San Fernando Blvd &
Victory Pl to Lake St = along Burbank Western Channel
- Downtown Burbank Metrolink Station (proposed
bike station)



Project Map

San Fernando Bikeway and Related Facilities
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Study Elements

* Class | Bikeway

— 12-ft wide dedicated, grade separated / off-street
path (would use existing bridge at Hollywood Wy
& proposed bridge at Empire, however, would
cross at grade at Buena Vista using Xwalk)

— Located on east side of San Fernando Blvd &
Victory Pl to Lake St = along Burbank Western
Channel 2 Downtown Burbank Metrolink Station
(proposed bike station)



Scope of Work

Conceptual Design, Layout & Cross Sections
(5%)

Environmental Documentation / Assessment
Preliminary Engineering (30%)
Cost Analysis



Current Project Status

* Draft Conceptual Design, Layout & Cross
Sections (5%)

— Under review by City Staff



Upcoming Tasks

Complete Conceptual Design, Layout & Cross
Sections (5%)

Perform Phase | Environmental Site Assessment &
Geotechnical Work

Prepare Environmental Review

Complete Preliminary Engineering (30%) and
Prepare Cost Estimate

Complete Current Study Phase — End of 2011



